COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2019

ESTI MATE SUMVARY 19: 30: 16
CONTI D C20892 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 20892- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 88.0 DAYS TI ME ALLOW 121 WORK DAYS
PACKAGE A (1-25 1/ 1-70 [ 1-76) PERCENT TIME:  72.73 ORI G TIME ALLOW 121 WORK DAYS
PROJECT NO. NHPPR100- 250
PACKAGE A (1-25/ 1-70 / 1-76)
NAMVE OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 08/ 31/ 2019 DATE TI ME STARTED 02/20/2019
2180 E. 74TH PLACE DATE LET 01/ 24/ 2019 DATE WORK BEGAN  02/20/2019
DATE AWARDED 01/ 29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/19/2019 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 02/ 20/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,594, 198.80 PARTI Cl PATI NG $ 1,732, 001. 35 $ 283,091. 55
AWARD PRQIECT AM: $ 2,634, 897. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 66. 76% TOTAL EARNI NGS 1,732,001. 35 283, 091. 55
FUNDS AVAI LABLE: $ 862, 197. 45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,732,001. 35 283, 091. 55
TOTAL CLAI VS $ 0.00 RETAI NAGE -39, 523. 46 -2,326.17
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 692, 477. 89 280, 765. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,692, 477. 89 280, 765. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 280, 765. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPRL00- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 208-00035 Aggr egat e Bag 50. 000 4.000
LF 0. 000 0. 00
7.00000 4. 000 28. 00
0010 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0015 208-00051 StormDrain Inlet Protection (Type I) 175. 000 72.000
LF 0. 000 0. 00
12. 00000 72.000 864. 00
0020 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 34.000
HOUR 5. 000 725. 00
145. 00000 39. 000 5, 655. 00
0025 208-00107 Renoval of Trash 22.000 18. 000
HOUR 0. 000 0. 00
40. 00000 18. 000 720. 00
0030 240- 00000 *Wldlife Biologist 129. 250 102. 500
HOUR 26. 750 1, 070. 00
40. 00000 129. 250 5,170. 00
0035 240-00010 *Renpval of Nests 12. 500 12.500
HOUR 0. 000 0. 00
72.00000 12. 500 900. 00
0040 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
209, 000. 00000 1.000 209, 000. 00
0045 626-01103 *Public Information Services (Tier I11) 1. 000 0. 600
LS 0.150 1, 200. 00
8, 000. 00000 0. 750 6, 000. 00
0050 627-00008 *Modi fi ed Epoxy Pavenent Marking 20. 000 13. 600
GAL 3.200 944. 00
295. 00000 16. 800 4, 956. 00
0055 627-02001  *Preformed Plastic Pavement Marking (Type I1) 286. 000 186. 700
SF 0. 000 0. 00

24.00000 186. 700 4, 480. 80



CONTI D

ROADWAY

CAT NO0200

0060 630- 00000

0065 630-00003

0070 630-00012

0075 630-80001

0080 630-80335

0085 630-80341

0090 630-80342

0095 630-80343

0100 630-80355

0105 630-80358

0110 630-80360

C20892

20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
HOUR
35. 00000
1, 100. 000
HOUR
105. 00000
123. 000
DAY
1, 127. 00000
6. 000
EACH
590. 00000
20. 000
EACH
95. 00000
60. 000
EACH
95. 00000
41. 000
EACH
95. 00000
6. 000
EACH
95. 00000
5. 000
EACH
3, 500. 00000
(c 4.000
EACH
1, 200. 00000
50. 000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

565. 000
194. 250
759. 250

63. 500
25. 000
88. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13. 500
2.000
15. 500

15. 500
0. 000
15. 500

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000
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ESTI MATE RUN 09/ 11/ 2019

20, 396

28, 175

190.

.00

25

00

.00

.00

00

.00

.00

.00

.00

.00

19:30: 16

AMOUNT

79,721.

99, 739

1,472

1,472

285.

3,500

1,200

105

.00

25

50

.00

.00

50

50

00

00

00

00



CONTI D:

CAT NO0200

0115 630-80380

0120

630- 80393

0125

630- 85020

0130

632- 00000

0135

700- 70010

0140

700-70011

0145

700- 70016

0150

700- 70023

0155 700-70380

CAT NO0300

0160 202-00210

ESTI MATE NG 0005 19: 30: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
500. 000 50. 000
EACH 0. 000 0. 00
11. 00000 50. 000 550. 00
80. 000 21. 000
EACH 0. 000 0. 00
25. 00000 21. 000 525. 00
2.000 1. 000
EACH 0. 000 0. 00
53, 000. 00000 1.000 53, 000. 00
1.000 0. 650
Ls 0.150 3, 450. 00
23, 000. 00000 0. 800 18, 400. 00
200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
600. 000 0. 000
FA 356. 000 356. 00
1. 00000 356. 000 356. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  905,540.00$%  56,506.25% 499, 600. 55
65. 000 0. 000
sY 65. 000 4, 875. 00
75. 00000 65. 000 4,875.00

C20892
20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Cone

*St ackabl e Verti cal

Panel s

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Erosion Control

E-17-0A

*Rermoval of Concrete Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUN 09/ 11/ 2019



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-0A

0165 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 254. 000 254. 000
Sy 0. 000 0.00
33. 00000 254. 000 8, 382. 00
0170 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 121. 000 121. 000
SY 0. 000 0. 00
17. 00000 121. 000 2,057.00
0175 202- 00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
110. 00000 0. 000 0. 00
0180 202-01140 Renoval of Guardrail Type 4 0. 000 0. 000
LF 0. 000 0. 00
156. 00000 0. 000 0. 00
0185 412-01255 *Concrete Pavenent (12 Inch) (Special) 65. 000 0. 000
SY 65. 000 13, 455. 00
207. 00000 65. 000 13, 455. 00
0190 412-15000 Routing and Sealing Concrete Pavenent Cracks 80. 000 0. 000
LF 80. 000 1, 200. 00
15. 00000 80. 000 1, 200. 00
0195 518-03000 Sawi ng and Seal i ng Bridge Joint 150. 000 150. 000
LF 0. 000 0.00
10. 00000 150. 000 1, 500. 00
0200 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 708. 000 708. 000
SY 0. 000 0. 00
50. 50000 708. 000 35, 754. 00
0205 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 546. 500 546. 500
CF 0. 000 0. 00
99. 00000 546. 500 54,103. 50
0210 601-06100 Concrete (Patching) 0. 200 0. 200
cY 0. 000 0. 00
3, 200. 00000 0. 200 640. 00
0215 601-40300 Structural Concrete Coating 10. 000 10. 000
SY 0. 000 0.00

30. 00000 10. 000 300. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-0A

0220 606-00900 Guardrail (Special) 0. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 122, 266.50$ 19,530.008% 122, 266.50
CAT NO0301 E-17-0B

0225 202-00217 *Renpve Concrete Pavement (Planing) (Special) 254. 000 254. 000
SY 0. 000 0. 00
33. 00000 254. 000 8, 382. 00
0230 202-00425 Renoval of Bridge Railing 6. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0235 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
5% 0. 000 0. 00
110. 00000 0. 000 0. 00
0240 518-01060 Bridge Expansion Device (Q and) (0-4 Inches) 56. 000 56. 000
LF 0. 000 0.00
75. 00000 56. 000 4,200. 00
0245 518-03000 Sawi ng and Seal ing Bridge Joint 168. 000 166. 000
LF 0. 000 0. 00
10. 00000 166. 000 1, 660. 00
0250 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 709. 000 709. 000
Sy 0. 000 0.00
50. 50000 709. 000 35, 804. 50
0255 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 590. 500 590. 500
CF 0. 000 0. 00
99. 00000 590. 500 58, 459. 50
0260 601-06100  Concrete (Patching) 2.000 0.700
cY 0. 000 0. 00
3, 200. 00000 0.700 2,240.00
0265 601-40300 Structural Concrete Coating 21. 000 21. 000
5% 0. 000 0. 00

30. 00000 21. 000 630. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-17-0B

0270 606-10405 Bridge Rail Type 4 (Special) 6. 000 0. 000
LF 0. 000 0.00
405. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 119, 066.00$ 0.00% 111, 376.00

CAT NO0302 E-17-CF

0275 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 254. 000 254. 000
SY 0. 000 0. 00
33. 00000 254. 000 8, 382. 00
0280 202- 00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 202-01140 Renoval of Guardrail Type 4 4.000 4.000
LF 0. 000 0. 00
156. 00000 4.000 624. 00
0290 518-03000 Sawi ng and Seal ing Bridge Joint 184. 000 184. 000
LF 0. 000 0. 00
10. 00000 184. 000 1, 840. 00
0295 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 709. 000 709. 000
SY 0. 000 0. 00
50. 50000 709. 000 35, 804. 50
0300 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 506. 800 506. 800
CF 0. 000 0. 00
99. 00000 506. 800 50, 173. 20
0305 601-40300 Structural Concrete Coating 3. 000 3. 000
SY 0. 000 0. 00
30. 00000 3. 000 90. 00
0310 606-00900 Guardrail (Special) 4.000 4.000
LF 0. 000 0. 00
245. 00000 4. 000 980. 00
CAT 0302 CURRENT AMT $ 97,893.70 % 0.00% 97,893. 70

CAT NO0303 E-17-0G

0315 202-00210 *Renmoval of Concrete Pavenent 0. 000 0. 000
5\% 0. 000 0. 00
75. 00000 0. 000 0. 00



CONTI D

E-17-0G

CAT NO0303

0320 202-00217

0325

202- 00246

0330

202- 00450

0335

403- 00721

0340

403- 34871

0345

412-01255

0350

412- 05100

0355

412- 15000

0360

518- 03000

0365 519-03035

C20892

NHPPR100- 250

20892-BID

| TEM
DESCRI PTI ON

*Renpove Concrete Pavenent (Planing) (Special)

*Reroval

of Asphalt Mat (Pl aning) (Special)

of Portions of Present

Renoval

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (100) (PG 76-28)

*Concrete Pavenent

(12 Inch) (Special)

*Pol yur et hane Sl ab Jacki ng

Routing and Seal i ng Concrete Pavenent Cracks

Sawi ng and Seal ing Bridge Joint

*Pl ace Thin Bonded Overlay (Polyester Concrete)

Structure (Cl ass 1)

SY

SY

SY

SY

TON

SY

LB

LF

LF

SY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

254. 000

33. 00000

3. 000

17. 00000

0. 000

110. 00000

330. 000

25. 00000

25. 000

265. 00000

0. 000

207. 00000

2, 406. 000

6. 00000

0. 000

15. 00000

165. 000

10. 00000

709. 000

50. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

254. 000
0. 000
254. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 406. 000
0. 000
2, 406. 000

0. 000
0. 000
0. 000

165. 000
0. 000
165. 000

709. 000
0. 000
709. 000

Page 8

ESTI MATE RUN 09/ 11/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

19:30: 16

AMOUNT

8, 382

51.

14, 436

1, 650.

35, 804

00

00

.00

.00

.00

.00

00

.00

00

50



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-0G

0370 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 549. 900 549. 900
CF 0. 000 0. 00
99. 00000 549. 900 54, 440. 10
CAT 0303 CURRENT AMT $ 129,638.60 % 0.00% 114,763.60

CAT NO0304 E-17-0Q

0375 202-00210 *Renpval of Concrete Pavenment 40. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0380 202-00217 *Renpbve Concrete Pavement (Pl aning) (Special) 181. 000 0. 000
SY 181. 000 5,973. 00
33. 00000 181. 000 5,973.00
0385 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 193. 000 0. 000
SY 193. 000 3,281.00
17. 00000 193. 000 3,281.00
0390 202-00450 Renoval of Portions of Present Structure (Class 1) 25. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0395 202-00504 Renoval of Expansion Device 33. 000 0. 000
LF 33. 000 7,326.00
222.00000 33. 000 7,326.00
0400 202-01140 Renoval of Guardrail Type 4 16. 000 0. 000
LF 16. 000 2,496. 00
156. 00000 16. 000 2,496. 00
0405 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0410 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0. 00
0415 412-01255 *Concrete Pavement (12 Inch) (Special) 50. 000 0. 000
5% 0. 000 0. 00

207. 00000 0. 000 0.00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 E-17-0

0420 412-05100  Pol yur et hane Sl ab Jacking 566. 000 0. 000
LB 566. 000 3, 396. 00
6. 00000 566. 000 3,396. 00
0425 412-15000 Routing and Sealing Concrete Pavenent Cracks 93. 000 0. 000
LF 93. 000 1, 395. 00
15. 00000 93. 000 1, 395. 00
0430 518-01004 Bridge Expansion Device (0-4 Inch) 33. 000 0. 000
LF 33. 000 8, 580. 00
260. 00000 33. 000 8, 580. 00
0435 518- 03000 Sawi ng and Seal i ng Bridge Joint 124. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0440 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 578. 000 0. 000
SY 0. 000 0.00
50. 50000 0. 000 0. 00
0445 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 480. 400 0. 000
CF 0. 000 0. 00
99. 00000 0. 000 0. 00
0450 601-03057 Concrete Class DR 4.700 0. 000
CcY 4.700 7,050. 00
1, 500. 00000 4.700 7,050. 00
0455 601-40300 Structural Concrete Coating 12. 000 0. 000
SY 12. 000 360. 00
30. 00000 12. 000 360. 00
0460 602-00020 Reinforcing Steel (Epoxy Coated) 216. 000 0. 000
LB 216. 000 432.00
2. 00000 216. 000 432.00
0465 606- 00900 Cuardrail (Special) 16. 000 0. 000
LF 16. 000 3,920. 00

245. 00000 16. 000 3, 920. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 E-17-0

0470 625-00000 Construction Surveying 0. 330 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00

CAT 0304 CURRENT AMI $  141,597.60$ 44,209.00% 44, 209. 00
CAT NO0305 E-17-CK

0475 202-00217 *Renpve Concrete Pavement (Planing) (Special) 194. 000 0. 000
sy 194. 000 6, 402. 00
33. 00000 194. 000 6, 402. 00
0480 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 741.000 0. 000
SY 741. 000 12,597. 00
17. 00000 741. 000 12,597.00
0485 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
5% 0. 000 0. 00
110. 00000 0. 000 0.00
0490 202-01140 Renoval of Guardrail Type 4 8. 000 0. 000
LF 8. 000 1,248.00
156. 00000 8. 000 1, 248. 00
0495 518- 03000 Sawi ng and Seal i ng Bridge Joint 140. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0500 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 711. 000 0. 000
Sy 0. 000 0. 00
50. 50000 0. 000 0. 00
0505 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 542. 900 0. 000
CF 0. 000 0. 00
99. 00000 0. 000 0.00
0510 601-40300 Structural Concrete Coating 6. 000 0. 000
Sy 6. 000 180. 00
30. 00000 6. 000 180. 00
0515 606- 00900 Cuardrail (Special) 8. 000 0. 000
LF 8. 000 1, 960. 00
245. 00000 8.000 1, 960. 00

CAT 0305 CURRENT AMT $ 113,439.60% 22,387.00% 22,387.00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 E-17-CL

0520 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 254. 000 254. 000
Sy 0. 000 0.00
33. 00000 254. 000 8, 382. 00
0525 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 151. 000 1, 151. 000
5% 0. 000 0. 00
17. 00000 1,151. 000 19, 567. 00
0530 202-00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0535 202-00450 Renoval of Portions of Present Structure (O ass 1) 40. 000 0.100
5% 0. 000 0. 00
110. 00000 0. 100 11.00
0540 202-01140 Renoval of Guardrail Type 4 8. 000 8. 000
LF 0. 000 0.00
156. 00000 8. 000 1, 248. 00
0545 518- 03000 Sawi ng and Seal i ng Bridge Joint 170. 000 165. 000
LF 0. 000 0. 00
10. 00000 165. 000 1, 650. 00
0550 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 962. 000 962. 000
SY 0. 000 0.00
50. 50000 962. 000 48, 581. 00
0555 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 651. 200 651. 200
CF 0. 000 0. 00
99. 00000 651. 200 64, 468. 80
0560 601-40300 Structural Concrete Coating 9. 000 9. 000
Sy 0. 000 0.00
30. 00000 9. 000 270. 00
0565 606- 00900 Cuardrail (Special) 8. 000 8. 000
LF 0. 000 0. 00

245. 00000 8. 000 1, 960. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 E-17-CL

0570 606-10405 Bridge Rail Type 4 (Special) 0. 000 0. 000
LF 0. 000 0.00
405. 00000 0. 000 0. 00
CAT 0306 CURRENT AMT ¢  150,576.80$ 0.00% 146, 137.80

CAT NO0307 E-17-OM

0575 202-00217 *Renpve Concrete Pavement (Planing) (Special) 254. 000 254. 000
SY 0. 000 0. 00
33. 00000 254. 000 8, 382. 00
0580 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 7.000 7.000
Sy 0. 000 0. 00
17. 00000 7.000 119. 00
0585 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 500 0. 500
5% 0. 000 0. 00
110. 00000 0. 500 55. 00
0590 202-00453  Renoval of Portions of Present Structure (Class 2) 24. 800 21.500
SY 3. 300 577.50
175. 00000 24.800 4, 340. 00
0595 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0600 202-01140 Renoval of Guardrail Type 4 6. 000 6. 000
LF 0. 000 0. 00
156. 00000 6. 000 936. 00
0605 518- 03000 Sawi ng and Seal i ng Bridge Joint 178. 000 178. 000
LF 0. 000 0. 00
10. 00000 178. 000 1, 780. 00
0610 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 962. 000 962. 000
SY 0. 000 0. 00
50. 50000 962. 000 48, 581. 00
0615 519-03055  Furnish Thin Bonded Overlay (Pol yester Concrete) 701. 300 701. 300
CF 0. 000 0. 00

99. 00000 701. 300 69, 428. 70



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 E-17-OM

0620 601-03057 Concrete Class DR 3. 000 2.900
cY 0.100 150. 00
1, 500. 00000 3. 000 4,500. 00
0625 601-40300 Structural Concrete Coating 5. 000 5. 000
SY 0. 000 0. 00
30. 00000 5. 000 150. 00
0630 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0635 606- 00900 Cuardrail (Special) 6. 000 6. 000
LF 0. 000 0. 00
245. 00000 6. 000 1, 470. 00
CAT 0307 CURRENT AMT $ 139,741.70% 727.50 $ 139,741.70

CAT NO0308 E-17-ON

0640 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 300. 000 300. 000
Sy 0. 000 0.00
33. 00000 300. 000 9, 900. 00
0645 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 500 0. 500
5% 0. 000 0. 00
110. 00000 0. 500 55. 00
0650 202-01140 Renoval of Guardrail Type 4 14.000 14. 000
LF 0. 000 0.00
156. 00000 14. 000 2,184.00
0655 518- 03000 Sawi ng and Seal i ng Bridge Joint 221.000 221.000
LF 0. 000 0. 00
10. 00000 221.000 2,210.00
0660 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 1, 254. 000 1, 254. 000
Sy 0. 000 0.00
50. 50000 1, 254. 000 63, 327. 00
0665 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 890. 000 890. 000
CF 0. 000 0. 00

99. 00000 890. 000 88, 110. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 E-17-ON

0670 601-40300 Structural Concrete Coating 10. 000 10. 000
Sy 0. 000 0. 00
30. 00000 10. 000 300. 00
0675 606- 00900 Cuardrail (Special) 14. 000 14. 000
LF 0. 000 0. 00
245. 00000 14. 000 3,430. 00
CAT 0308 CURRENT AMT $ 169, 516.00 $ 0.00% 169, 516. 00

CAT NO0309 E-17-0P

0680 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 1, 237. 000 1, 237.000
Sy 0. 000 0. 00
17. 00000 1, 237. 000 21, 029. 00
0685 202-00453 Renoval of Portions of Present Structure (O ass 2) 39. 000 39. 000
5% 0. 000 0. 00
175. 00000 39. 000 6, 825. 00
0690 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0695 202- 00504 Renoval of Expansion Device 64. 000 0. 000
LF 64. 000 14, 208. 00
222.00000 64. 000 14, 208. 00
0700 202-01140 Renoval of Guardrail Type 4 38. 000 38. 000
LF 0. 000 0. 00
156. 00000 38. 000 5,928. 00
0705 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 33.000 33. 000
SY 0. 000 0. 00
25. 00000 33. 000 825. 00
0710 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 216. 020 216. 020
TON 0. 000 0. 00
265. 00000 216. 020 57, 245. 30
0715 408-01100 Joi nt Seal ant 135. 000 0. 000
LF 135. 000 3,105. 00

23. 00000 135. 000 3, 105. 00
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C20892
20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 09/ 11/ 2019

CAT NO0309

0720 515-00120

0725

518- 01004

0730

601- 03057

0735

601- 40300

0740

602- 00020

0745

606- 00900

0750 625-00000

CAT NO0310

0755 202-00425

0760 202-00503

0765 606-99999

E-17-OP

Wat er proof i ng ( Menbr ane)

Bri dge Expansion Device (0-4 Inch)
Concrete Class DR
Structural Concrete Coating
Rei nforcing Steel (Epoxy Coated)
Cuardrail (Special)
Construction Surveying
E-17-PV
Renoval of Bridge Railing
*Renmpval of Portions of Present Structure
Cuardrail Type 7 (Precast)

ESTI MATE NG 0005 19:30: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
987. 000 987. 000
sy 0. 000 0. 00
14. 00000 987. 000 13, 818. 00
64. 000 0. 000
LF 64. 000 16, 640. 00
260. 00000 64. 000 16, 640. 00
14. 500 5. 000
oY 9.500 14, 250. 00
1, 500. 00000 14. 500 21, 750. 00
18. 000 18. 000
sy 0. 000 0. 00
30. 00000 18. 000 540. 00
734. 000 78. 700
LB 654. 900 1, 309. 80
2. 00000 733. 600 1,467.20
38. 000 38. 000
LF 0. 000 0. 00
245. 00000 38. 000 9, 310. 00
0.330 0. 000
Ls 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
CAT 0309  CURRENT AMT $  175,991.30$  49,512.80% 172, 690.50
4.000 0. 000
LF 4.000 720. 00
180. 00000 4.000 720. 00
66. 000 0. 000
sy 59. 000 74, 930. 00
1, 270. 00000 59. 000 74, 930. 00
108. 000 0. 000
LF 108. 000 12,312. 00
114. 00000 108. 000 12,312. 00



CONTI D: C20892 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20892-BI D ESTI MATE RUN 09/ 11/ 2019
PRQJECT: NHPPR100- 250 ESTI MATE NO 0005 19: 30: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 E-17-PV

0770 609-40010 Curb Type 4 (Section B) 61. 000 0. 000
LF 61. 000 2,257.00
37. 00000 61. 000 2, 257. 00

CAT 0310 CURRENT AMI  $ 99,109.00 % 90,219.00 % 90, 219. 00
CAT NO0311 E-17-PD

0775 202- 00504 Renoval of Expansion Device 103. 000 0. 000
LF 0. 000 0. 00
222.00000 0. 000 0. 00
0780 210-01000 Reset Fence 20. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0785 509- 00000 Structural Steel 4,087. 000 0. 000
LB 0. 000 0. 00
9. 00000 0. 000 0. 00
0790 509-08121 *Tenporary Bridge Deck 103. 000 0. 000
LF 0. 000 0. 00
800. 00000 0. 000 0. 00
0795 518-01109 Bri dge Expansion Device (Geater Than 4 In)(Install 103. 000 0. 000
Onl
y) LF 0. 000 0. 00
435. 00000 0. 000 0. 00
0800 518-03000 Sawi ng and Seal ing Bridge Joint 42.000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0805 601-03057 Concrete Cl ass DR 20. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0810 601-40300 Structural Concrete Coating 6. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0815 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,534. 000 0. 000
LB 0. 000 0. 00

2.00000 0. 000 0.00
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CAT NO0311

0820 625-00000

CAT NO0400

0825 620- 00020

C20892
20892-BID
NHPPR100- 250

| TEM
DESCRI PTI ON

E-17-PD

Construction Surveying

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 09/ 11/ 2019

ESTI MATE NO: 0005 19: 30: 16
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 340 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
CAT 0311  CURRENT AMT $  227,422.00$ 0.00$ 0. 00
2.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400  CURRENT AMT $ 2,400.00 $ 0.00$ 1, 200. 00

PROQIECT TOTAL

CURRENT AMI $ 2,594, 198.80$

283,091.55$% 1, 732, 001. 35



